
Hanover County

Appropriation:
$3,737,000 – Atlee Road Extended

&
Authorization to Execute Amendment to 
Appendix A to VDOT Project Agreement 

Joe Vidunas
Traffic Engineer

May 13, 2015



Project Timeline
Apr. ‘10 BOS action to appropriate funding and execute project agreement

Aug. ‘10 NTP Alternatives Analysis (underpass v. overpass)

Feb. ‘11 Alternatives Analysis Final Report completed

Jun. ‘11 Initiate design of “overpass” option

Oct. ‘11 30% plans

Aug. ‘12 Design Public Hearing (60% plans)

Aug. ‘13 VDOT R/W Authorization

Oct. ‘13 VDOT R/W NTP

Apr. ‘14 R/W offers presented to first set of owners

May ‘15 18 parcels cleared; 12 parcels (9 owners) outstanding

Remaining Activities:

• Complete R/W acquisitions (6 mos.)

• Utility Relocations (9 mos.)

• Bid project (CN auth., advertise, award) (6 mos.)

• Construction (18 mos.)
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Funding

Source Prev. FY 15 FY 16 FY 17 FY 18 FY 19 FY 20 FY 21 Tot.

Tele Fee $512,000 $276,000 $272,508 $289,073 $289,073 $289,073 $1,927,727

Res. Parcel $101,000 $101,000

RSTP $4,417,000 $2,014,000 $6,431,000

Proffers $2,937,000 $2,937,000

GF $907,000 $907,000

Rev. Sh. $3,461,000 $3,461,000

Total $12,335,000 $276,000 $272,508 $289,073 $2,303,073 $289,073 $15,764,727



Requested Actions

1. Appropriate $3,737,000 in existing and programmed allocations

2. Authorize execution of the amended “Appendix A” to the VDOT project 
administration agreement 



Recommended Motion

Motion to approve the appropriation in the amount of $3,737,000 and 
authorize the County Administrator or designee to execute the amendment to 
Appendix A


