

2023 Runway 16-34 Rehabilitation closures

3/21/23 - Preliminary Schedule

Dates are subject to change - next update 3/28/23


WinCalendar	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
Apr 2023	3	4	5	6	7	8	9
	10 Full Closure	11	12	13	14	15	16
	17 Taxi closure	18	19 North End Available 3000 ft RW available	20	21	22	23
	24	25	26	27 Full Closure	28	29	30
May 2023	1	2 South End Available 3000 ft RW available	3	4	5	6	7
	8	9	10	11	12 Full Closure	13 Special Event	14
	15	16	17	18	19	20	21
	22	23	24	25	26	27	28
	29	30	31	1	2	3	4
Jun 2023	5	6	7	8	9	10	11
	12	13	14	15	16	17 Special Event	18
	19 Taxi and Taxiway	20	21	22	23	24	25
	26	27	28	29	30		

Hanover County Municipal Airport  
K0FP


- Full Runway Available
- Full Runway Closure
- 3000 ft Runway available

Please check NOTAMS for addition information  
NOTAMS are issued no sooner that 72 hrs. in advance

**FULL CLOSURE**



**NORTH END AVAILABLE**



**SOUTH END AVAILABLE**

