

Act ID	Description	Orig Dur	Rem Dur	Early Start	Early Finish	2023											
						17	APR 24	01	08	MAY 15	22	29	05	JUN 12	19		
1000	Cut grade fill Sediment trap	7d	7d	24APR23	02MAY23												
1010	Stone Road	5d	5d	03MAY23	09MAY23												
1020	Pave	2d	2d	10MAY23	11MAY23												
1030	Respread topsoil	2d	2d	12MAY23	15MAY23												
1040	Demo asphalt regrade shoulder	4d	4d	16MAY23	19MAY23												

Start date	24APR23
Finish date	19MAY23
Data date	24APR23
Run date	18APR23
Page number	1A
© Primavera Systems, Inc.	

**J.E. Liesfeld  
Sliding Hill Improvements**

- Early bar
- Progress bar
- Critical bar
- Summary bar
- Start milestone point
- Finish milestone point